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W Chełmie odbyło się drugie spotkanie Komitetu Sterującego projektu
“Operation visual monitoring of Border Crossing Points”
PLBU.04.01.00-UA-0240/17-00 w ramach Programu Współpracy
Transgranicznej Polska-Białoruś-Ukraina 2014-2020.

Nadbużański Oddział SG reprezentował Zastępca Komendanta Nadbużańskiego Oddziały
Straży Granicznej płk SG Łukasz Ćwik, w spotkaniu uczestniczyli również przedstawiciele
Państwowej Służby Granicznej Ukrainy.

 

 W trakcie spotkań omówiono stan realizacji przedsięwzięć w projekcie, przedstawiono
harmonogram  zaplanowanych  działań  związanych  z  realizacją  projektu  oraz
przewidywane  terminy  dostaw  sprzętu  zakupionego  w  ramach  projektu.

 

 

On 2nd July in Chełm, within the framework of the Poland-Belarus-Ukraine Cross-Border
Cooperation Programme 2014-2020, the second meeting of the Steering Committee of the
project  „Operation  visual  monitoring  of  Border  Crossing  Points”  PLBU.04.01.00-
UA-0240/17-00  took  place.
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Nadbużański Border Guard Regional Unit was represented by BG Col. Łukasz Ćwik –
Deputy Commander of Nadbużański Border Guard Regional Unit, at the meeting were
also present representatives of the State Border Guard Service of Ukraine.

 

During  the  meetings  the  state  of  implementation  of  project  tasks  was  discussed,  a
schedule of planned activities related to the implementation of the project was presented
as well as the expected delivery dates of the equipment purchased as part of the project.

 


